
21 August 2013 
  
Ms. Zizi Searles 
Remedial Project Manager 
Superfund Division (SFD-6-2) 
US EPA, Region IX 
75 Hawthorne Street 
San Francisco, CA 94105  
 
 
Subject:  Monthly Progress Report for July 2013 
  OU3 RI/FS, Motorola 52nd Street Superfund Site  
 
Dear Ms. Searles:  
 
On behalf of Honeywell and Arizona Public Service Company, ERM-
West, Inc. (ERM) is providing the United States Environmental Protection 
Agency with an update on the activities associated with implementing the 
Statement of Work included in the Administrative Order on Consent for 
Remedial Investigation and Feasibility Study at the Motorola 52nd Street 
Superfund Site, Operable Unit 3.  
 
This progress report summarizes tasks and deliverables completed 
through 31 July 2013. Please feel free to contact me at (818) 970-7767, or via 
email at tony.ward@erm.com if you have any questions or comments 
regarding the attached progress report. 
 
Sincerely, 
 
 
Anthony C. Ward, P.G. 
OU3 Group Project Coordinator 
 
MFK/0096498.027 
Enclosures:   Monthly Progress Report 
    Project Schedule 
 
 
cc: Troy J. Kennedy, Honeywell 

Judy Heywood, Arizona Public Service Company 
Brian Stonebrink, Arizona Department of Environmental Quality 
Claudia Garcia, United States Army Corps of Engineers 
Sue Kraemer, CB&I 

Environmental  
Resources 
Management 
 
7272 E. Indian School Rd. 
Suite 100 
Scottsdale, AZ 85251 
(480) 998-2401 
(480) 998-2106 (fax) 
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OU3 RI/FS 
Monthly Progress Report for July 2013 

 

Project Background: 

This progress report describes activities associated with implementing the 
Motorola 52nd Street Superfund Site Operable Unit 3 (OU3) Study Area 
Remedial Investigation (RI) and Feasibility Study (FS) Statement of Work 
(SOW). This SOW is being implemented under an Administrative Settlement 
Agreement and Order on Consent (AOC) with the United States 
Environmental Protection Agency (EPA), EPA Region IX Docket No. 2008-17. 
The SOW includes the installation of seven new groundwater wells and four 
soil vapor monitoring wells, plus groundwater and soil vapor monitoring, 
aquifer testing, and preparation of an RI Report and FS Report.  
 
ERM-West, Inc. (ERM) submitted the draft Planning Documents  
(Quality Assurance Project Plan, Field Sampling Plan, and the OU3 Phase III 
Groundwater RI/FS Work Plan) to the EPA for initial review on 20 November 
2009. The OU3 Working Group received EPA approval of the Planning 
Documents, including the Draft Groundwater RI/FS Work Plan, on 15 July 2010 
via e-mail. ERM received the formal notification letter of approval from the 
EPA by certified mail on 22 July 2010. On 17 September 2010, ERM provided 
the EPA the 15-day notification to begin well installation as described in 
Section 4.2.3 of the OU3 Phase III Groundwater RI/FS Work Plan. Mobilization 
in the field for this work began on 4 October 2010 and was completed during 
the week of 20 December 2010. The SVMW Installation was conducted from 
18 April through 29 April, 2011 in accordance with the 10 March 2011 EPA 
approved Technical Memorandum No. 2 and the OU3 Phase III Groundwater 
Remedial Investigation/Feasibility Study Work Plan referenced above. Aquifer 
testing activities were conducted in accordance with the 21 July 2011 EPA 
approved Technical Memorandum No. 3-Aquifer Test Work Plan.  

As an addendum to the Final OU3 Phase III Groundwater RI/FS Work Plan, 
Technical Memorandum No. 4, dated October 2012, was prepared to evaluate 
the current monitoring well network and propose activities to address the 
identified data gaps, including installation of additional monitoring wells. To 
expand the available data concerning contaminant fate and transport, 
Technical Memorandum No. 5- Sampling for Aquifer Geochemical and Microbial 
Parameters was prepared and submitted in Draft to EPA in February 2013. 
Additionally, in response to a request from EPA at the January 2013 Technical 
Working Group meeting, Technical Memorandum No. 6 -Plan for Sampling of 
OU3 Wells for Semi-Volatile Organic Compounds in March 2013 was submitted 
in February 2013 and approved by EPA. 
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Summary of Work/Activities/Reports Required by the AOC/SOW this  
Reporting Period: 

 Submitted a request to the EPA to extend the submittal deadline for the 
March 2013 Semi-annual Groundwater Monitoring Report to 5 August 
2013. The EPA approved the extension request via e-mail on 15 July 2013 
(SOW Section 4.2).  

 Notified EPA of the Technical Memorandum No. 5 field work on 15 July 
2013 (SOW Section 5.1). 

 Participated in a conference call with members of the OU3 Working 
Group and EPA on 17 July 2013 regarding the DRAFT: Preliminary 
Summary of Records Review Activities Near Soil Vapor Monitoring Well 
SVMW-1 submitted to the EPA on 31 May 2013. 

 Submitted the Monthly Progress Report June 2013 on 22 July 2013 (SOW 
Section 5.3).  

 Retrieved three of the four Bio-trap® samplers on 29 July 2013 that were 
installed on 28 May 2013. Collected geochemical and groundwater 
parameter data in accordance with Technical Memorandum No. 6 during 
the week of 29 July 2013. The Bio-trap® sampler deployed in monitoring 
well OU3-16M on 28 May 2013 detached from its eyelet and could not be 
retrieved on 29 July 2013; therefore, a replacement Bio-trap® was installed 
on 1 August 2013. 

 Submitted the Technical Memorandum No. 4 Draft New Groundwater Well 
Installation Report to the EPA on 31 July 2013 (SOW Section 4.3). 

 Attended the Community Information Group (CIG) meeting on 24 July 
2013 and gave a brief update on the RI progress.  

 Provided suggested edits on 22 July 2013 to the OU3 portion of the “2010 
Approximate Extent (of) Constituents Map”, prepared by URS on behalf 
of ADEQ, and circulated at the 24 July 2013 CIG meeting by ADEQ. 

 During a conference call held on 17 July 2013, inquired with the EPA on 
the timing of guidance for additional sampling parameters to be included 
in the September 2013 groundwater monitoring event and the status of 
EPA’s review of the September 2012 Semi-annual Groundwater 
Monitoring Report.  

Upcoming Scheduled and Anticipated Activities (next eight weeks): 

 Facilitate follow-up discussions with members of the OU3 Working Group 
and EPA regarding the DRAFT: Preliminary Summary of Records Review 
Activities Near Soil Vapor Monitoring Well SVMW-1 submitted to the EPA 
on 31 May 2013. 

 Provide a briefing for the new EPA OU3 Remedial Project Manager on 
scope and status of the OU3 RI/FS Work Plan, as amended. 
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 Submit the Draft March 2013 Semi-annual Groundwater Report to the EPA in 
August 2013 (SOW Section 4.4). 

 Submit the Technical Memorandum No. 6 Draft Semi-Volatile Organic 
Compound Groundwater Investigation Sampling Results Memorandum - March 
2013 to the EPA in August 2013. 

 Continue evaluation of potential vadose zone sources near soil vapor 
monitoring well SVMW-1, and consider additional future activities 
depending on discussion and if additional work is required by the EPA.  

 Conduct the September 2013 semi-annual groundwater monitoring event 
scheduled to begin 9 September 2013. This event will also include the 
collection and laboratory analysis of additional analytes requested by the 
EPA (SOW Section 4.2) and the second quarterly sampling of the newly 
installed wells set forth in Technical Memorandum No. 4.  Results from 
the Technical Memorandum No. 4 new wells second quarter groundwater 
sampling event will be incorporated with the September 2013 Semi-annual 
Monitoring Report. 

 Retrieve the replacement Bio-trap® deployed in monitoring well OU3-
16M in conjunction with the September 2013 semi-annual groundwater 
monitoring event.  

 Provide data results from the geochemical and microbial sampling event 
associated with Technical Memorandum No. 5 field work. 

 


